

**Project:** Homestead Elementary School Heating & Ventilation Upgrades

**Date:** June 23, 2000

**Contractor** Consolidated Contracting & Engineering

**Contract No.** 0C00108

**Change Order No.** 2

**DESCRIPTION OF CHANGE**

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
1	C	Modify Contract requirements, Sections 01200, 01311, 01420	(\$9,760.00)
3	C	Sustitute Armstrong ceiling tile	(\$400.00)
6	C	Extend final completion date for the controls system	(\$6,200.00)
<b>TOTAL COST THIS CHANGE ORDER</b>			<b>(\$16,360.00)</b>

- A - Hidden Conditions
- B - Corrective Action Required
- C - Owner Requested Changes Within Scope
- D - Change of Scope